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Client: Needham DPW Dates: 
 

3/9/2020 to 3/13/2020 
Contract: Rosemary Lake Dredging   
Contractor: Maverick Construction Co., Inc. Inspector(s) on site: Caroline Armstrong,  

Emily Machlin    

 
 WORK COMPLETED THIS WEEK 

  

• Weekly turbidity monitoring conducted on Thursday along Rosemary Brook. Staging area 

erosion controls and inlet fish nets inspected by BETA on Thursday. 

 

• Maverick removed and hauled 500 tons of material to Southbridge Landfill on Tuesday and 

Wednesday.  

 

• Additional dewatering pumps added to work pad area.  

 

• Submitted additional soil profiles to Southbridge Landfill, Lynn and Turnkey Landfills.   

 

 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

• Weekly turbidity monitoring to be conducted along Rosemary Brook.   

 

• Continue excavation of lakebed material. Continue stockpiling of material to allow dewater. 

Continue relocation of excavated material into soil bin areas to allow stabilization.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PHOTOS  

http://www.beta-inc.com/
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TUESDAY – MARCH 10, 2020 
 

       
Mobilization of soil into trucks for hauling and disposal to Southbridge Landfill 
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Mobilization of soil into trucks for hauling and disposal to Southbridge Landfill 

 

       
Trucks following haul route  
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WEDNESDAY – MARCH 11, 2020 
 

       
Mobilization of soil into trucks for hauling and disposal to Southbridge Landfill 

 

       
Mobilization of soil into trucks for hauling and disposal to Southbridge Landfill 
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Mobilization of soil into trucks for hauling and disposal to Southbridge Landfill 
 
 

 
Soil bin closest to Rosemary Street empty as of Thursday, March 12
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Middle soil bin partially empty and farthest bin from street empty as of Thursday, March 12. 

Remaining soil in middle bin covered.  
 
 

 
Work pad on Thursday, March 12. Remaining soil in middle bin covered.  

 
 
 



Needham DPW 
Rosemary Lake Dredging 

 3/13/2020 

 Page 7 of 9 

 

 
Additional dewatering pump (currently not active) installed at work pad.  

 

 
Additional dewatering pump (currently not active) installed at work pad.  
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Forebay view on Thursday. 

 

 
Forebay and outlet view on Thursday. 
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Main inlet fish net inspected on Thursday. 

 
 
 

    
Main inlet fish net inspected on Thursday. 

 


